

Software Development Plan

Project Summary

Project Health	Project Cost	Project Schedule	Project Resource	Project Quality
Start Date	Finish Date	Status Date	Percent Complete	Last Modified Date
8/2/2011	12/28/2011	7/19/2010	96.00%	12/6/2011

Project Description

This project is being executed to build a software program to be used by the entire company. Lorem Ipsum is simply dummy text of the printing and typesetting industry. Lorem Ipsum has been the industry's standard dummy text ever since the 1500s, when an unknown printer took a galley of type and scrambled it to make a type specimen book. It has survived not only five centuries, but also the leap into electronic typesetting, remaining essentially unchanged. It was popularised in the 1960s with the release of Letraset sheets containing Lorem Ipsum passages, and more recently with desktop publishing software like Aldus PageMaker including versions of Lorem Ipsum.

Project Status Summary


<p>Lorem Ipsum is simply dummy text of the printing and typesetting industry. Lorem Ipsum has been the industry's standard dummy text ever since the 1500s, when an unknown printer took a galley of type and scrambled it to make a type specimen book. It has survived not only five centuries, but also the leap into electronic typesetting, remaining essentially unchanged. It was popularised in the 1960s with the release of Letraset sheets containing Lorem Ipsum passages, and more recently with desktop publishing software like Aldus PageMaker including versions of Lorem Ipsum.</p></p>

Project Cost Summary

Actual Cost Consumed



Cost by Month



Software Development Plan

Project Details

Project Milestones

Task Name	Finish Date	% Complete	Milestone Status
Secure project sponsorship	8/3/2011	100%	On schedule
Scope complete	8/5/2011	100%	Late
Develop preliminary budget	8/19/2011	100%	
Obtain approvals to proceed (concept, timeline, budget)	8/24/2011	100%	Blocked
Analysis complete	8/25/2011	100%	
Incorporate feedback into functional specifications	9/14/2011	100%	Late
Design complete	9/14/2011	100%	Early
Review functional specifications	9/15/2011	100%	
Develop integration test plans using product specifications	9/20/2011	100%	Not Specified
Development complete	10/31/2011	100%	Completed
Documentation complete	11/7/2011	100%	
Unit testing complete	11/21/2011	100%	
Training materials complete	12/2/2011	100%	
Integration testing complete	12/7/2011	100%	
Pilot complete	12/16/2011	100%	
Deployment complete	12/23/2011	0%	
Post implementation review complete	12/28/2011	0%	
Software development template complete	12/28/2011	0%	


Software Development Plan

Project Risk and Issues Summary

Risk Summary



Issue Summary



Active Risks

Title	Assigned To Resource	Probability	Description
 Consultants not readily available	Daniel Bell	0 %	Vendor does not have sufficient consultant quantity

Active Issues

Title	Assigned To Resource	Priority	Discussion
 Software Activation Key not available	Daniel Bell	(2) Medium	Please purchase a key immediately!